



VastuFirst

8 weeks to both app stores

Android · iPhone · Website

A simple week-by-week plan: what gets built, what we need from you, and when it goes live.

At a glance



WHAT WE BUILD

Two apps, a website, and the Vastu engine behind them



HOW LONG

8 weeks, in 5 phases



HOW WE WORK

A demo you can open, and one update, every week



YOUR RUNNING COSTS

Hosting, store fees, AI usage and ad budget sit with you



Week 8 is a launch, not the finish

You get a strong, genuinely useful first version live on both stores. A few extras are saved for version 2 - shown on the last page. A lean, excellent launch beats a bloated one that slips.



Two things from you decide the date

Start the Razorpay payment paperwork on day one (it can take 1-3 weeks), and turn decisions around within 48 hours. Everything else, we control. These two, we don't - so they're where a delay would come from.

The 8 weeks



Design & setup

Week 1

The look, the screens, the onboarding, and the website design. A clickable app you can tap through - real screens, logic comes next.



You can see: the full app design, on your own phone.



The Vastu engine

Weeks 2-4

The heart of it. Upload or draw a plan, mark North, and every room maps to its zone. The engine scores the home and finds the defects. The biggest phase.



You can see: your own home scored and its defects flagged - live, on Android and iPhone.



Reports, remedies & AI

Weeks 5-6

The full report: what to change, and remedies for what can't move. Plus the AI assistant that answers Vastu questions from our own knowledge base.

^ **You can see:** the whole journey - free score, then the full paid report.



Payments, store & website

Week 7

Razorpay wired in so users can pay. The remedy store. The brand website, built and live.

^ **You can see:** a user pay, get their report, and buy a remedy. The website is up.



Test & launch

Week 8

Testing on real phones. Bug fixes. Disclaimer, privacy policy and terms in place. Both apps submitted, website live.

^ **You can see:** VastuFirst live on both stores.



The one date nobody controls

Apple reviews every app before it goes live - usually 1 to 3 days. We submit early to stay safe, but the final iPhone go-live is Apple's call, not ours.

Your checklist

Short list. Two items marked **urgent** genuinely decide the date.

WHEN

WHAT

 NOW	Start Razorpay business registration + KYC. Takes 1-3 weeks. Blocks payments. The big one.
Day 1	Confirm the app name so we can secure the domains.
Week 1	Brand assets (logo, colours), or ask us to design them.
Week 1	Open the Google Play and Apple Developer accounts in your name.
Week 2	Sign off the Vastu rules the engine is built on.
 NOW	48-hour turnaround on anything the build is waiting on.
Week 5	Confirm launch languages and the free-vs-paid split.
 NOW	Razorpay live. Website words and images. Any remedy products.
Week 8	Final go-ahead to submit. Confirm the legal text.

What launches, what follows



In the launch

- ↗ Android app and iPhone app, both live
- ↗ Upload or draw your plan, mark the direction
- ↗ Every room mapped to its Vastu zone
- ↗ Instant score with a colour-coded map
- ↗ Clear defect report
- ↗ Layout changes, plus remedies
- ↗ AI Vastu assistant
- ↗ Remedy store with payments
- ↗ Brand website · English + Hindi



Version 2

- Automatic plan-reading (v1 uses a quick guided grid)
- More languages - Tamil, Telugu, Marathi, Bengali
- Live phone compass for on-site direction
- Advanced grid systems (16-zone, 45-devata)
- Flat and apartment analysis
- Human consultations, if you want them later

To start the clock

- 1 Sign the agreement and settle Phase 1.
- 2 Start the Razorpay registration the same day.
- 3 Confirm the app name so we can grab the domains.



Every Friday, you'll know exactly where things stand

One update a week: what shipped, what's next, and anything waiting on you. No surprises. That's the whole method.